5.1 PROJECT PLANNING - TheChaiShop&Co CRM Application - Agile Approach

Strategic Planning Overview • Salesforce Development • Agile Methodology

PART 1 • 5 KEY IMPLEMENTATION POINTS

1. Agile-based development with milestones and sprints

- Iterative sprint planning & backlog
- Milestones & deliverables tracking
- Scrum ceremonies & sprints

2. Salesforce Developer account setup

- Developer org creation & setup
- API access & security configuration
- User roles, permissions & profiles

3. Custom Objects for Customer, Employer, Enterprise data

- Customer object for client details
- Employer object for staff data
- Enterprise object for company data

4. Custom Tabs and Lightning Application for navigation

- Custom tabs for key objects
- Lightning App built for easy navigation
- Streamlined user experience flow

5. Fields, Relationships, Global Picklists configured

- Custom fields for data capture
- Lookup & master-detail relationships
- Global picklists for consistent values

PART 2 • CONFIGURATION & GOVERNANCE

Page layouts

Optimized page layouts for each object

Validation rules

Data quality & validation rules

Email templates

Automated email notifications & templates

Reports and dashboards

Analytics, reports & dashboards

Sprint reviews

Retrospectives & feedback loop

Product Backlog, Sprint Schedule and Estimation - TheChaiShop&Co CRM

Sprint 1 & 2 — Core Setup & Data Modeling

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	Create Salesforce,	3	High	Unassigned
Sprint-1	Data Modeling	USN-2	Employer, Enterprise objects	5	High	Unassigned
Sprint-2	Data Modeling	USN-3	Separate tabs	3	High	Unassigned
Sprint-2	Data Modeling	USN-4	Lightning App	5	High	Unassigned
Sprint-2	Data Modeling	USN-5	Customer and order fields	2	Medium	Unassigned
Sprint-2	Data Modeling	USN-6	Page layouts	3	High	Unassigned
Sprint-2	Data Modeling	USN-7	Record types	2	Medium	Unassigned

Sprint 3 to 6 — Automation, Reports & Dashboards

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Automation	USN-8	Validate details	5	High	Member4
Sprint-3	Automation	USN-9	Automated flows	5	High	Member1
Sprint-4	Automation	USN-10	Automatic billing	8	High	Member2
Sprint-5	Reports	USN-11	Sales reports	3	High	Member3
Sprint-6	Dashboards	USN-12	Visual dashboards	5	Medium	Member4

Total Story Points: 46 • High Priority: 9 • Medium Priority: 3 • Owner: TheChaiShop&Co CRM Team

TheChaiShop&Co CRM
Project Tracker & Sprint Analytics

Sprint Status:
Completed • Active: Sprint-4

Project Tracker, Velocity & Burndown Chart

CRM Implementation – Sprint Reporting Dashboard • Total Project: 80 Story Points • 24 Oct 2022 – 19 Nov 2022

Sprint Overview

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	18	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	16	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	18 Nov 2022


Average Velocity
18.5 pts
per sprint

Total Completed
74 / 80 pts
92.5% Complete

Total Duration
24 Days
4 Sprints × 6 Days

On-Time Delivery
3 / 4 Sprints
75% On-Time

Velocity Chart
Story Points Completed



Insight: Consistent team velocity averaging **18.5 pts.**
Sprint-3 delivered 16 pts due to resource constraint.

Burndown Chart
Sprint-4 Ideal vs Actual



Insight: Actual burndown tracking slightly ahead of ideal.
Sprint-4 delivered 1 day early on 18 Nov 2022.

Salesforce Cloud ✓ | Jira Connected ✓ | Status: All Sprints Closed ✓